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Fluor Idaho Safety Performance 
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July 2021
 Two First Aid Cases
 No Recordable Injuries
 Four ORPS Reportable Events

August 2021
 Three First Aid Cases 
 No Recordable Injuries
 Two ORPS Reportable Events

September 2021
 Four First Aid Cases
 One Recordable Injury
 Four ORPS Reportable Events
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Buried
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

• 3,621.3 m3

awaiting 
shipment

6,542.0 m3 Waste 
Isolation 
Pilot Plant

FFA/CO (CERCLA), Agreement 
to Implement

WAG-7 Accomplishments
• ARP IX: 0.55 of 0.69 acres (79.7 %) have been 

exhumed (as of September 28, 2021)

Status
• ARP IX exhumation is ongoing
• Cap design is final and posted at https://ar.icp.doe.gov

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

ARP IX Exhumation
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Balance of CERCLA Cleanup Activities
Accomplishments
• Test Area North (TAN) Groundwater

− In Situ Bioremediation Treatment Progress 

• Idaho CERCLA Disposal Facility (ICDF)
− Explanation of Significant Differences (ESD) to Record of Decision
− Initial Siting and Design for new landfill cell

• Site-wide Activities
− Operations and maintenance activities
− Developing ICP drone capabilities 
− Ongoing Westbay Well Rehabilitation

• Deactivation and Decommissioning (D&D)
− Working with NRF to prepare EE/CA and begin D&D work

Status
• TAN Groundwater

− ISB and New Pump and Treat Facility (NPTF) treatment continues 
on track to meet Remedial Action Objectives by 2095

• INTEC/ICDF 
− Continue receiving waste from CERCLA remediation and D&D 

projects including NRF, INTEC and AMWTP
• Site-wide Activities

− Continue routine groundwater monitoring, institutional controls 
and operations and maintenance
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Swabbing 
of USGS-

137A 
Westbay

Well

Drone takeoff, 
BORAX-02 site
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Transuranic
and Mixed
Low-Level 
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

4,919 (CH-TRU) 

235 (M/LLW)

45,852      
(CH-TRU) 

14,722 
(M/LLW)

WIPP

Licensed off-site  
disposal site

Idaho Settlement 
Agreement, Site 
Treatment Plan

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Destination Applicable
Agreements

Accomplishments 
• 295m3 sludge treated 
• 100 shipments to WIPP
• 69m3 M/LLW shipped offsite

Status
• Continue processing sludge waste
• Certify and ship CH TRU waste to WIPP
• Continue RCRA closure of retrieval enclosure
• Continue M/LLW shipments
• Continue RH processing and certification

Year
Planned 

WIPP 
Shipments

FY21 150

FY22 257

FY23 390

FY24 469

FY25 477

FY26 466

FY27 403

FY28 330

Totals 2942

Sludge processing in box line

Shipment to WIPP

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=imgres&cd=&cad=rja&uact=8&ved=0ahUKEwix7r3cr4nNAhWKbj4KHXdTDI4QjRwIBw&url=http://www.wipp.energy.gov/Photo_Gallery.htm&psig=AFQjCNE4kvb0uWaXoQJ8CsToqmYTBcJvFw&ust=1464957935657931
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Spent
Nuclear
Fuel

DOE, research 
and 
commercial 
reactors  

243.57 Metric 
Tons Heavy 
Metal (EM-only)

153 TRIGA 
elements
0.03 MTHM
(for reuse)

Disposition
out of state

Idaho Settlement Agreement

Plans and Accomplishments

Status
• Primary focus remains on EBR II spent fuel transfers
• Equipment problems have impacted ATR wet to dry transfers
• Peach Bottom fuel Gen-1 to Gen-2 vault transfers to begin this fiscal year
• Aging management inspections completed

Waste Type Origin Mass Remaining
Amount
Shipped Destination

Applicable
Agreements

Wet to dry transfers FY21 Actual/Plan FY22 Plan
EBR-II 49/49 64
ATR 12/22 27
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Peach Bottom Fuel FY21 Actual/Plan FY22 Plan
Inspections 5/5 15

Vault transfers 0/0 12

Peach Bottom equipment familiarization
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

High-
Level
Waste

Reprocessing 
of spent 
nuclear fuel

4,400 cubic 
meters

None Disposition 
out of state

Idaho Settlement Agreement, 
Site Treatment Plan

See separate calcine update

CSSF  
1 CSSF  

2

CSSF  
3

CSSF  
4

CSSF  
5

CSSF  
6

Calcined Solids Storage Facilities (CSSF)
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

Sodium-
Bearing
waste

De-Con of 
reprocessing 
facilities

~900,000 
gallons

None Disposition
out of state

Idaho Settlement Agreement, 
Site Treatment Plan, Notice of 
Non-Compliance/Consent 
Order

See separate IWTU update
Integrated Waste Treatment Unit 
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