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Fluor Idaho Safety Performance

ICP Core Injury Rates
1.2

0.8

Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21

——TRCR — =—TRCR Goal <0.4 = - EM TRCR Goal
——DART DART Goal <0.15 = - EM DART Goal

%ld Environmental Management
safety < performance <+ cleanup

S Idaho Cleanup Project

July 2021
» Two First Aid Cases

» No Recordable Injuries
» Four ORPS Reportable Events

August 2021

» Three First Aid Cases

» No Recordable Injuries

» Two ORPS Reportable Events

September 2021

» Four First Aid Cases
» One Recordable Injury
» Four ORPS Reportable Events



Volume Amount Ultimate Applicable
Waste Type Remaining Shipped Destination Agreements
Site *3,621.3 m3 ER FFA/CO (CERCLA), Agreement
| operations, awaiting Isolation to Implement

Rocky Flats shipment Pilot Plant
Plant, other
DOE facilities

WAG-7 Accomplishments Status
* ARP IX: 0.55 of 0.69 acres (79.7 %) have been * ARP IX exhumation is ongoing
exhumed (as of September 28, 2021) * Cap design is final and posted at https://ar.icp.doe.gov

e s e Tapeted Wast Revie |||

Acres Remaining to be Exhumed

e | .
ARP IX Exhumation
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Balance of CERCLA Cleanup Activities

Accomplishments
* Test Area North (TAN) Groundwater

- In Situ Bioremediation Treatment Progress

* Idaho CERCLA Disposal Facility (ICDF)

- Explanation of Significant Differences (ESD) to Record of Decision
- Initial Siting and Design for new landfill cell

 Site-wide Activities
- Operations and maintenance activities
- Developing ICP drone capabilities
- Ongoing Westbay Well Rehabilitation

* Deactivation and Decommissioning (D&D)
- Working with NRF to prepare EE/CA and begin D&D work

Status

* TAN Groundwater
- ISB and New Pump and Treat Facility (NPTF) treatment continues
on track to meet Remedial Action Objectives by 2095
* INTEC/ICDF
- Continue receiving waste from CERCLA remediation and D&D
projects including NRF, INTEC and AMWTP
 Site-wide Activities
- Continue routine groundwater monitoring, institutional controls
and operations and maintenance
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Volume Amount Destination Applicable
Waste Type Remaining Shipped Agreements

Transuranic Site 4,919 (CH-TRU) | 45,852 Idaho Settlement

and Mixed operations, (CH-TRU) Agreement, Site
Low-Level . ® | Rocky Flats Treatment Plan
Waste ¥ —_-2 | Plant, other 235 (M/LLW) 14,722 Licensed off-site

DOE facilities (M/LLW) disposal site

M ET =0

Accomplishments R

* 295m?3 sludge treated Shipments
* 100 shipments to WIPP FY21
* 69m3 M/LLW shipped offsite

FY22 257
Status FY23

Continue processing sludge waste
* Certify and ship CH TRU waste to WIPP
* Continue RCRA closure of retrieval enclosure FY25
* Continue M/LLW shipments
* Continue RH processing and certification

FY24

FY26

FY27

FY28
Totals 2942

Shipment to WIPP
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Amount Applicable
Waste Type Mass Remaining Shipped Destination Agreements

Spent i T DOE, research | 243.57 Metric 153 TRIGA Idaho Settlement Agreement

Nuclear | | VI and Tons Heavy elements Disposition
Fuel Ly "' | commercial Metal (EM-only) | 0.03 MTHM out of state
' LLE | reactors (for reuse)

Plans and Accomplishments
| EBRNIL | 49/49 64

ATR 12/22 27

Peach Bottom Fuel FY21 Actual/Plan | FY22 Plan
| Inspections | 5/5 15
0/0 12

Status

* Primary focus remains on EBR Il spent fuel transfers

* Equipment problems have impacted ATR wet to dry transfers

* Peach Bottom fuel Gen-1 to Gen-2 vault transfers to begin this fiscal year
* Aging management inspections completed

Peach Bottom equipment familiarization
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Volume Amount Applicable
Waste Type Remaining Shipped Destination Agreements

Reprocessing | 4,400 cubic Disposition | Idaho Settlement Agreement,
of spent meters out of state | Site Treatment Plan
nuclear fuel

Calcined Solids Storage Facilities (CSSF)

See separate calcine update
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Volume Amount Applicable
Waste Type igi Remaining Shipped Destination Agreements

Sodium- De-Con of ~900,000 Disposition | Idaho Settlement Agreement,

Bearing reprocessing gallons out of state | Site Treatment Plan, Notice of

WER facilities Non-Compliance/Consent
Order

Integrated Waste Treatment Unit

See separate IWTU update
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