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Idaho Cleanup Project

What We’ll Cover 

• ICDF purpose and decision documents
• Existing capacity and projected waste volumes
• Additional cell design
• Preferred location
• Anticipated schedule
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Idaho Cleanup Project

ICDF Purpose and Decision Documents
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ICDF Constructed 
CERCLA Soils First 

Received 
September 2003

INTEC & TAN
TRA
PBF

RWMC

TRA

Action Memorandum for General
Decommissioning Activities under
the Idaho Cleanup Project (DOE/ID-11293)

Establishes the ICDF as the INL site’s preferred 
Disposal Facility for CERCLA wastes generated
during decommissioning activities that meet 
the ICDF Waste Acceptance Criteria.

Record of Decision for Tank Farm Soil and INTEC 
Groundwater, OU 3-14 (DOE/ID-11296)

Establishes the ICDF or equivalent facility for OU 3-14 
generated CERCLA wastes. 

Record of Decision for INTEC, OU 3-13 (DOE/ID-10660)

Establishes the ICDF as remedy for CERCLA wastes. 
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ICDF CERCLA Waste Projection and Cost

Existing ICDF Landfill (end of FY2020)
• Capacity 390,000 m3
− ~75% Full
− ~100,000 m3 remaining capacity

• More soils than debris

CERCLA Waste Projections (2020-2050)
• 340,000 m3 total disposal capacity 

needed 
− 100,000 m3 FY20-FY23 into existing cell
− 240,000 m3 additional capacity needed to 

meet projected demand FY24-FY50

• More debris than soils
FY03-FY20 FY21-FY23

FY03 – FY20
290,000 m3 
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FY21 - FY23
100,000 m3

Current Remaining 
Capacity 

Existing ICDF Landfill Volume
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ICDF Existing and Proposed Locations
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Preferred Location
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Additional Cell Conceptual Design

• Will meet all requirements of the existing ICDF Landfill
− 40 CFR 264
− IDAPA

(Idaho Administrative
Procedures Act)

− DOE M 435.1
− CERCLA ROD
− ARARs 

(Applicable Relevant 
and Appropriate
Requirements)

• Includes
− Landfill
− Evaporation ponds
− Support buildings
− Monitoring

• Design/Engineering
− Landfill based on existing landfill design/size 
− Evaporation ponds to include slightly larger capacity 
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Path Forward 

• Cost estimate preparation
− Preliminary work will be estimated as part of the existing ICP contract

• Preparation of an Explanation of Significant Difference 
• Preparation of a Field Sampling Plan for Geotechnical Studies

− Additional follow-on siting and cell construction work will be 
estimated as part of the next ICP contract

• Anticipated Timeline 
− The Explanation of Significant  Differences will be completed FY21
− Cost and schedule for follow-on design, siting and construction will be 

developed next contract period
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Questions?
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