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ICP Safety Performance 
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October 2021
 Two First Aid Cases
 No Recordable Injuries
 No ORPS Reportable Events

November 2021
 One First Aid Case 
 One Recordable Injury
 No ORPS Reportable Events

December 2021
 Two First Aid Cases
 No Recordable Injuries
 One ORPS Reportable Event

Data is for the last three months of Fluor 
Idaho performance. Idaho Environmental 
Coalition (IEC) data will begin with January.
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Buried
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

• 3,798.7 m3

awaiting 
shipment

6,543.5 m3 Waste 
Isolation 
Pilot Plant

FFA/CO (CERCLA), Agreement 
to Implement

Accomplishments
• Exhumation of the 5.69 acres was completed on 

December 6, 2021

Status
• Post operations work is ongoing in preparation for 

D&D 

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

ARP V- Post 
Operations 

Decontamination
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Balance of CERCLA Cleanup Activities

Accomplishments
• In Situ Bioremediation treatment injection into new well 
• Preparations for public comment for ICDF Explanation of 

Significant Differences (ESD) and Tribal Consultation 
• S1W turned over from NR to EM to begin D&D activities

Status
• ISB and New Pump and Treat Facility (NPTF) treatment 

continues
• ICDF continues to receive waste from CERCLA 

remediation and D&D projects including NRF, INTEC and 
AMWTP

• Groundwater monitoring and institutional controls 
continue on schedule

• Operations and maintenance activities
• Westbay wells rehabilitation continue
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S1W Turnover from NR to EM Jan 27, 2022

Signing of the Memorandum of Agreement for turnover of 
the S1W from NR to EM Jan 27, 2022
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Transuranic
and Mixed
Low-Level 
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

4,782 (CH-TRU) 

219 (M/LLW)

45,989      
(CH-TRU) 

14,738 
(M/LLW)

WIPP

Licensed off-site  
disposal site

Idaho Settlement 
Agreement, Site 
Treatment Plan

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Destination Applicable
Agreements

Accomplishments
• 101m3 sludge treated 
• 36 shipments to WIPP

Status
• Continue processing sludge waste
• Certify and ship CH TRU waste to WIPP
• Continue RCRA closure of retrieval 

enclosure
• Continue M/LLW shipments
• Continue RH processing and certification

Year
WIPP 

Shipments
FY21 104/150

FY22 257

FY23 390

FY24 469

FY25 477

FY26 466

FY27 403

FY28 330

Totals 2942

Sludge processing in box line

Shipment to WIPP

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=imgres&cd=&cad=rja&uact=8&ved=0ahUKEwix7r3cr4nNAhWKbj4KHXdTDI4QjRwIBw&url=http://www.wipp.energy.gov/Photo_Gallery.htm&psig=AFQjCNE4kvb0uWaXoQJ8CsToqmYTBcJvFw&ust=1464957935657931
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Spent
Nuclear
Fuel

DOE, research 
and 
commercial 
reactors  

243.57 Metric 
Tons Heavy 
Metal (EM-only)

153 TRIGA 
elements
0.03 MTHM
(for reuse)

Disposition
out of state

Idaho Settlement Agreement

Plans and Accomplishments

Status
• Wet-to-dry fuel storage campaign ahead of schedule to 

meet 2023 milestone
• Receipt of 2nd transport cask
• Critical decision work is progressing for staging facility
• Continuing efforts towards the packaging demonstration

Waste Type Origin Mass Remaining
Amount
Shipped Destination

Applicable
Agreements

Wet to dry transfers FY21 Actual/Plan FY22 Plan
EBR-II 49/49 12/87
ATR 12/22 22/27
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Peach Bottom Fuel FY21 Actual/Plan FY22 Plan
Vault transfers 0/5 1/7

Peach Bottom equipment familiarization
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

High-
Level
Waste

Reprocessing 
of spent 
nuclear fuel

4,400 cubic 
meters

None Disposition 
out of state

Idaho Settlement Agreement, 
Site Treatment Plan

Calcine Solids Storage Facility

Bin set 1 above grade structure

Accomplishments
• Retrieval technology maturation
• Full scale mockup testing
• Engineering design development

Status
• Continue retrieval technology development
• Develop bin set 1 deactivation plan and closure 

strategy
• Prepare permit modification for bin set 1 retrieval
• Complete Analysis of Alternatives for disposition
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

Sodium-
Bearing
waste

De-Con of 
reprocessing 
facilities

~850,000 
gallons

None Disposition
out of state

Idaho Settlement Agreement, 
Site Treatment Plan, Notice of 
Non-Compliance/Consent 
Order

See separate IWTU update
Integrated Waste Treatment Unit 


	Idaho Cleanup Project Overview
	ICP Safety Performance 
	Slide Number 3
	Balance of CERCLA Cleanup Activities
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8

