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March 29, 2022 

 

 

 

Via Electronic Mail  

 

U.S. Department of Energy (FE-34) 

Office of Fossil Energy 

Office of Regulation and International Engagement 

P.O. Box 44375 

Washington, D.C.  20026-4375 

 

Attention:  Natural Gas Reports 

 

Re:   Golden Pass LNG Terminal LLC 

      DOE/FE Order No. 3147, FE Docket No. 12-88-LNG 

          DOE/FE Order No. 3978, FE Docket No. 12-156-LNG 

         Golden Pass LNG Export Project 

         Semi-Annual Report – October 1, 2022 

 

To:  Office of Regulation and International Engagement 

 

In accordance with Ordering Paragraph J of DOE/FE Order No. 3147 issued September 27, 

2012, and Ordering Paragraph O of DOE/FE Order No. 3978 issued April 25, 2017 Golden Pass LNG 

Terminal LLC (“GPLNG”) submits its semi-annual report describing the progress of the GPLNG Export 

Project at the Golden Pass LNG Terminal due October 1, 2022. 

 

Should you have any questions, please contact Cecil Ogden at cecil.ogden@goldenpasslng.com 

or 713-324-6770. 

 

      Respectfully submitted, 

 

      Golden Pass LNG Terminal LLC 

  

          /S/ Sean Ryan 

             

      Sean Ryan 

President 

 

 

cc:  Benjamin Nussdorf – DOE/FE 

        

elliott.simpson
Received
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Golden Pass LNG Terminal LLC 

FE Docket Nos. 12-88-LNG & 12-156-LNG 

DOE/FE Order Nos. 3147 & 3978 

Golden Pass LNG Export Project 

Semi-Annual Report 

October 1, 2022 

 

 

Progress of the Golden Pass Export Project 

 

On July 7, 2014, Golden Pass Products LLC (“GPP”) and Golden Pass Pipeline LLC ("GPPL") 

(collectively "Golden Pass") filed formal applications with the Federal Energy Regulatory Commission 

("FERC” or “Commission") under Section 3 and Section 7 of the Natural Gas Act in Docket Nos. 

CP14-517-000 and CP14-518-000, respectively, to construct and operate LNG export facilities near 

Sabine Pass, Texas. On December 21, 2016, the FERC issued an order authorizing Golden Pass' 

applications in Docket Nos. CP14- 517 and CP14-518. The December 21 Order is subject to 83 

environmental conditions as explained in Appendix A of the order.  No parties filed for rehearing of 

this order.  On July 29, 2022, FERC issued an Order amending Golden Pass LNG’s, 2016 Authorization 

Order to allow increased construction workforce, bussing, and work week/hour limits from those 

originally authorized for construction of the GPX Terminal.  

 

Golden Pass submitted copies of the April 22, 2016, Federal Aviation Authority ("FAA") determinations 

on October 13, 2016, to the FAA that there would be no hazard to aircraft from the proposed LNG 

terminal facilities.  A request for an extension of the permit submitted to the FAA on September 28, 2017 

was subsequently granted on October 5, 2017.  Since FAA only allows for one extension, Golden Pass 

received new determinations on April 22, 2019 from FAA that there would be no hazard to aircraft from 

the Golden Pass facility. Those determinations were renewed on Sept. 28, 2020 and expired on March 28, 

2022.  On May 10, 2022 new determinations were issued by FAA.  

 

Effective June 18, 2019, GPP was merged with and into Golden Pass LNG Terminal LLC (“GPLNG”).   

Pursuant to Section 3(a) of the Natural Gas Act (“NGA”), 15 U.S.C. § 717b(a), and Part 590 of the 

Regulations of the Department of Energy/Office of Fossil Energy (“DOE/FE”), GPP and GPLNG 

submitted a Statement of Change in Control seeking authorization to restructure ownership of the 

corporate entity authorized to engage in the exportation from and importation to the United States of 

liquefied natural gas (“LNG”).  As a result of the restructuring, certain authorizations currently held by 

GPP to export LNG from the United States have been assigned, or transferred by merger to GPLNG.  

 

On May 21, 2020, GPLNG filed an application under Section 3 of the Natural Gas Act and in accordance 

with Part 153 of the Commission’s regulations to amend its authorization to increase the total LNG 

production capacity at its three trains to 18.1 mtpa.  On January 19, 2021, the Commission granted the 

requested authorization.   

 

Application to Increase Level of Authorized Quantities under FE12-103-LNG 

 

On April 27, 2022, the Department of Energy, Office of Fossil Energy (“DOE/FE”) issued Order No. 

3978-E amending Golden Pass LNG’s existing long-term authorization to export LNG by vessel from the 
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Golden Pass LNG Terminal to non-free trade agreement countries by increasing GPLNG’s approved 

export volume from the equivalent of 808 to 937 billion cubic feet per year (Bcf/yr) of natural gas.  Sierra 

Club submitted a request for rehearing of the order on May 27, 2022.  Golden Pass LNG filed an Answer 

to Sierra Club’s Request for Rehearing.  On June 24, 2022, the DOE/FE issued Order No. 3978-F 

dismissing Sierra Club’s Request for Rehearing in its entirety.  On August 22, 2022, Sierra Club filed a 

petition for Review of the DOE Orders 3978-E and 3978-F. 

 

             

Date GPLNG Export Project is Expected to be Operational 

 

On October 28, 2019, Golden Pass LNG Terminal LLC (GPLNG) filed with the DOE/FE a “Request for 

Extension of Commencement Deadlines.  The DOE/FE granted the requested extension on March 24, 

2020.  The amended orders authorize GPLNG to commence commercial export operations no later than 

September 30, 2025.  Subject to final shareholder approvals, GPLNG anticipates becoming operational 

in 2024. 

 

Construction Progress of LNG Trains 

Golden Pass has continued to carry out activities, such as storm water protection, levee construction, 

stockpiling of materials, and piling. Erection of structural steel and piping installation in Trains 1 and 2, 

Utilities, Condensate, and Brownfield areas have progressed, as well as foundation work in Train 3. 

Golden Pass has continued to set process vessels on respective foundations and construction of permanent 

buildings. The project continues to utilize support laydown facilities and follow COVID-19 Response 

Plan, aligned with local, state, and federal guidelines.  

Golden Pass continues to monitor status of wetland restoration in the JD Murphree Wildlife Management 

area under Golden Pass’ Wetlands Compensatory Mitigation Plan. 

 

 

Status of Long-Term LNG Supply Contracts 

 
During the last six months, Golden Pass LNG Terminal LLC (GPLNG) has entered into two long-term gas supply 

contracts dated April 1, 2022, with SWN Energy Services Company, LLC and July 20, 2022, with Chesapeake 

Energy Marketing, LLC. 
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