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IWTU Successes, Issues, and Goals

Successes and Issues:

 Successfully integrated gaseous nitrogen plant into facility operations

Confirmatory Run successfully completed

Outage L confirmed Process Gas Filter issues fully resolved

Erosion discovered under Product Receiver Cooler 0

v' Completed repair; extent of condition review completed

Confirmatory Run identified that an additional product storage is needed

v" Conduct planning and design efforts for additional product storage

Goals for remainder of 2023:

« Startup facility and conduct baseline emissions testing using simulant
* Processing sodium-bearing waste

« Begin planning for next facility outage

« Continue planning efforts for additional product storage building
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Product Receiver Cooler 0 Valve Erosion
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Eroded hole below PRC-0

A %W Environmental Management
safety < performance < cleanup + closure

Idaho Cleanup Project

Weld repair

Weld repair




Preparations for Waste Processing

Product Storage Building after
removal of temporary simulant tanks

PGF tubesheet and filter inspection
following confirmatory run
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Path to Waste Processing

Completed:

v' Readiness Reviews—verified readiness for radioactive sodium-bearing waste
processing

v’ Completed facility inspections and preparations for radioactive waste processing

Remaining:
O Startup and operate facility on simulant (2-4 weeks)
= Conduct baseline emissions sampling
d Receive DOE headquarters authorization to begin radioactive waste processing
O  Begin processing sodium-bearing waste
= Blended tank waste with simulant during initial operations

= Complete permit required System Performance Test

= Routine waste treatment operations
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Questions?
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