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Site Priorities and Hot Topics

* Commence IWTU radiological operations

* D&D of ARP V, Il and I

* Complete spent nuclear fuel wet-to-dry campaign
* Finalize Idaho spent nuclear fuel management plan
* Negotiate additional task orders

* Increase pace of TRU certification and shipments

e Update Naval Reactors D&D plan to reflect accelerated pace
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Calcine Bin Sets

ICP Vision

Near-Term

(Next 5 Years)
2028

Intermediate

(Next 10 Years)
2033

Long-Term

(Next 15 Years)
2038
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Continue D&D of NR and RWMC facilities
Start up and operate IWTU

Complete sludge treatment

Complete wet to dry transfers of SNF
Complete SDA cap

Complete TRU waste certification and WIPP
shipments

Construct ICDF expansion

Continue execution of INTEC long-term
infrastructure plan

Continue Naval Reactors D&D work
Complete RWMC D&D
Complete SBW treatment and close tank farm

Package and store SNF
Treat calcine to be “road ready”
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ICP Safety Performance

ICP Injury Rates

1.2

October 2022

» 2 First Aid Cases
» 1 Recordable Injuries
» No ORPS Reportable Events

November 2022

» 8 First Aid Case
» 2 Recordable Injury
» No ORPS Reportable Events

December 2022
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» 3 First Aid Cases
» 0 Recordable Injuries
» No ORPS Reportable Events



Amount
Waste Type Mass Remaining Shipped

Spent ; DOE, research | 243.57 Metric 153 TRIGA

Nuclear'.r A4 ) and Tons Heavy elements
Fuel [ ‘fhitls "l IS commercial Metal (EM-only) | 0.03 MTHM

reactors

Applicable
Destination Agreements

Idaho Settlement Agreement
Disposition
out of state

FY 2022 Accomplishments

* Fort St Vrain admin building completion

e Continued wet to dry transfers

Scope for FY 2023

* Finalize Idaho SNF management plan

* Complete wet-to-dry storage transfers

* Develop staging facility plans

e Continue efforts toward the road ready dry

storage demonstration
* Navy Core Car prep
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(for reuse)

Shipments Remaining to Empty CPP-666 Basin

Total Shipments Remaining

01/22/23
98.2% Complete
6 Shipments
Remaining

—Total Shipments to
Empty Basin - Baseline

——Total Shipments to
Empty Basin - Actual

%%%%%%
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Volume Amount Applicable
Waste Type Remaining Shipped Destination Agreements

Reprocessing | 4,400 cubic Disposition | Idaho Settlement Agreement,
of spent meters out of state | Site Treatment Plan
nuclear fuel

FY 2022 Accomplishments

» Received calcine solids storage facility (CSSF)
performance assessment/composite analysis
approval

* Kicked off Catholic University vitrification studies

Drone for mapping calcine binset

SCOpe for FY 2023 interiors

e Complete supplement analysis and amended ROD

* Public review period for bin set cleanout draft
document

* Finalize bin set 1 above grade removal design
package
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Drone Flight Video
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Volume Amount Applicable
Waste Type Remaining Shipped Destination Agreements

Sodium- De-Con of 900,000 gallons Disposition | Idaho Settlement Agreement,

Bearing reprocessing out of state | Site Treatment Plan, Notice of
waste facilities Non-Compliance/Consent
Order

Integrated Waste Treatment Unit

See separate IWTU update

% Environmental Management
safety

performance < cleanup + closure

Idaho Cleanup Project 8



Volume Amount Destination Applicable
Waste Type Remaining Shipped Agreements

Transuranic Site 5,414 (CH-TRU) | 46,574 Idaho Settlement

and Mixed operations, (CH-TRU) Agreement, Site
Low-Level ¢ . | Rocky Flats Treatment Plan
ER "#'—_2 | Plant, other 394 (M/LLW) 14,749 Licensed off-site

DOE facilities (M/LLW) disposal site

FY 2022 Accomplishments WIPP Shipments

* 150 shipments completed to WIPP Year Completed/Planned
* Completed Sludge Treatment STP milestone FY 2022
* Met TRU waste certification and shipping FY 2023

requirements

Scope for FY 2023

* Complete sludge waste treatment in ARP VII
e Continue certification and shipping

Challenges impacting progress -
* Commodities | Shipment to WIPP
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RWMC Closure Video
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CERCLA Cleanup Activities

FY 2022 Accomplishments

* |CDF expansion project preparations
 Completed abandonments for 12 SDA wells

Scope for FY 2023

* Complete D&D of ARP IV (completed) and ARP V
Prepare ARP Il and Ill for D&D

Complete SDA cap redesign

Begin ICDF landfill and evaporation ponds
expansion

Shoshone-Bannock Tribal long term stewardship
program development

Continue SDA well abandonments

Finalize CERCLA remedial action report for buried ARP IV D& . .

waste exhumation before (above) [
and after (right)

Aerial photo of ICDF, looking South
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ARP IV D&D Video
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Naval Reactors D&D

S1W Facility

See separate Naval Reactors D&D update
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