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Idaho Cleanup Project

Site Priorities and Hot Topics 

• Commence IWTU radiological operations

• D&D of ARP V, II and III 

• Complete spent nuclear fuel wet-to-dry campaign

• Finalize Idaho spent nuclear fuel management plan

• Negotiate additional task orders

• Increase pace of TRU certification and shipments

• Update Naval Reactors D&D plan to reflect accelerated pace
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ICP Vision 

• Continue D&D of NR and RWMC facilities
• Start up and operate IWTU
• Complete sludge treatment
• Complete wet to dry transfers of SNF
• Complete SDA cap
• Complete TRU waste certification and WIPP 

shipments
• Construct ICDF expansion 
• Continue execution of INTEC long-term 

infrastructure plan  

• Continue Naval Reactors D&D work
• Complete RWMC D&D
• Complete SBW treatment and close tank farm

• Package and store SNF
• Treat calcine to be “road ready”

IWTU

SDA Cap 

Calcine Bin Sets

Near-Term
(Next 5 Years)

2028

Intermediate
(Next 10 Years)

2033

Long-Term
(Next 15 Years)

2038
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ICP Safety Performance 
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October 2022
➢ 2 First Aid Cases
➢ 1 Recordable Injuries
➢ No ORPS Reportable Events

November 2022
➢ 8 First Aid Case 
➢ 2 Recordable Injury
➢ No ORPS Reportable Events

December 2022
➢ 3 First Aid Cases
➢ 0 Recordable Injuries
➢ No ORPS Reportable Events
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ICP Injury Rates 

EM TRCR Goal <1.1 IEC TRCR Goal <1.1 TRCR

EM DART Goal <0.6 IEC DART Goal <0.6 DART
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Spent
Nuclear
Fuel

DOE, research 
and 
commercial 
reactors  

243.57 Metric 
Tons Heavy 
Metal (EM-only)

153 TRIGA 
elements
0.03 MTHM
(for reuse)

Disposition
out of state

Idaho Settlement Agreement

FY 2022 Accomplishments
• Fort St Vrain admin building completion
• Continued wet to dry transfers

Scope for FY 2023
• Finalize Idaho SNF management plan
• Complete wet-to-dry storage transfers
• Develop staging facility plans
• Continue efforts toward the road ready dry 

storage demonstration
• Navy Core Car prep

Waste Type Origin Mass Remaining
Amount
Shipped Destination

Applicable
Agreements

Peach Bottom fuel storage facility
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

High-
Level
Waste

Reprocessing 
of spent 
nuclear fuel

4,400 cubic 
meters

None Disposition 
out of state

Idaho Settlement Agreement, 
Site Treatment Plan

Calcine Solids Storage Facility

FY 2022 Accomplishments
• Received calcine solids storage facility (CSSF) 

performance assessment/composite analysis 
approval 

• Kicked off Catholic University vitrification studies 

Scope for FY 2023
• Complete supplement analysis and amended ROD
• Public review period for bin set cleanout draft 

document
• Finalize bin set 1 above grade removal design 

package

Drone for mapping calcine binset 
interiors
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Drone Flight Video
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

Sodium-
Bearing
waste

De-Con of 
reprocessing 
facilities

900,000 gallons None Disposition
out of state

Idaho Settlement Agreement, 
Site Treatment Plan, Notice of 
Non-Compliance/Consent 
Order

See separate IWTU update

Integrated Waste Treatment Unit 
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Transuranic
and Mixed
Low-Level 
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

5,414 (CH-TRU) 

394 (M/LLW)

46,574      
(CH-TRU) 

14,749 
(M/LLW)

WIPP

Licensed off-site  
disposal site

Idaho Settlement 
Agreement, Site 
Treatment Plan

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Destination Applicable
Agreements

FY 2022 Accomplishments
• 150 shipments completed to WIPP
• Completed Sludge Treatment STP milestone
• Met TRU waste certification and shipping 

requirements

Scope for FY 2023
• Complete sludge waste treatment in ARP VII
• Continue certification and shipping

Challenges impacting progress
• Commodities Shipment to WIPP

WIPP Shipments

Year Completed/Planned

FY 2022 150/257
FY 2023 72/390

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=imgres&cd=&cad=rja&uact=8&ved=0ahUKEwix7r3cr4nNAhWKbj4KHXdTDI4QjRwIBw&url=http://www.wipp.energy.gov/Photo_Gallery.htm&psig=AFQjCNE4kvb0uWaXoQJ8CsToqmYTBcJvFw&ust=1464957935657931
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RWMC Closure Video
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CERCLA Cleanup Activities

FY 2022 Accomplishments
• ICDF expansion project preparations

• Completed abandonments for 12 SDA wells

Scope for FY 2023
• Complete D&D of ARP IV (completed) and ARP V

• Prepare ARP II and III for D&D

• Complete SDA cap redesign

• Begin ICDF landfill and evaporation ponds 

expansion

• Shoshone-Bannock Tribal long term stewardship 

program development

• Continue SDA well abandonments

• Finalize CERCLA remedial action report for buried 

waste exhumation

Aerial photo of ICDF, looking South

ARP IV D&D -
before (above) 

and after (right)
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ARP IV D&D Video
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Naval Reactors D&D
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S1W Facility

See separate Naval Reactors D&D update
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