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Idaho Cleanup Project

Site Priorities and Hot Topics 

• Commence IWTU radiological operations

• D&D of ARP V, II and III 

• Complete spent nuclear fuel wet-to-dry campaign

• Finalize Idaho spent nuclear fuel management plan

• Negotiate additional task orders

• Increase pace of TRU certification and shipments

• Update Naval Reactors D&D plan to reflect accelerated pace
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ICP Safety Performance 
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January 2023
⮚3 First Aid Cases
⮚3 Recordable Injuries
⮚2 ORPS Reportable Events

February 2023
⮚5 First Aid Cases 
⮚0 Recordable Injuries
⮚4 ORPS Reportable Events

March 2023
⮚7 First Aid Cases
⮚1 Recordable Injury
⮚4 ORPS Reportable Events
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ICP Vision 

• Continue D&D of NR and RWMC facilities
• Start up and operate IWTU
• Complete sludge treatment
• Complete wet to dry transfers of SNF
• Complete SDA cap
• Complete TRU waste certification and WIPP 

shipments
• Construct ICDF expansion 
• Continue execution of INTEC long-term 

infrastructure plan  

• Continue Naval Reactors D&D work
• Complete RWMC D&D
• Complete SBW treatment and close tank farm

• Package and store SNF
• Treat calcine to be “road ready”

IWTU

SDA Cap 

Calcine Bin Sets

Near-
Term

(Next 5 Years)
2028

Intermediate
(Next 10 Years)

2033

Long-
Term

(Next 15 Years)
2038
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FY 2024 Budget Request and Objectives 
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✔ Spent Nuclear Fuel:  Continue maintenance and risk reduction activities for SNF inventory.

✔ SNF Staging Facility: Progress on design of the SNF Staging Facility.

✔ Non-Defense SNF: Continue monitoring NRC regulated facilities.

✔ Solid Waste: Continue certification and shipping of  waste to WIPP.  Transition additional closure activities    to D&D.

✔ Liquid Waste:  Continue operations of IWTU, infrastructure support at INTEC, and continue construction of the Product Storage 

Building.

✔ Calcine Disposition:  Continue engineering and design documentation for the Calcine Disposition Project 

✔ Soil and Groundwater:  Continue CERCLA activities and begin movement of materials for SDA Cap construction at RWMC.

✔ ICDF Cell Expansion: Continue construction the cell expansion.

✔ Idaho D&D: Continue closure activities and  dismantlement of ARPs.  Completion of ARP dismantlement possible in FY 2024.

✔ Community and Regulatory: Advisory Board  DEQ  environmental compliance

FY 2024 Objectives 
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Spent
Nuclear
Fuel

DOE, research 
and 
commercial 
reactors  

243.57 Metric 
Tons Heavy 
Metal (EM-only)

153 TRIGA 
elements
0.03 MTHM
(for reuse)

Disposition 
out of state

Idaho Settlement Agreement

Accomplishments
• Completed wet to dry transfers
Status
• Finalizing Idaho SNF management plan
• Resuming Peach Bottom fuel Gen-1 to 

Gen-2 vault transfers 

Waste Type Origin Mass Remaining
Amount
Shipped Destination

Applicable
Agreements
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Fort Hall Business Council and ICP CAB member Ladd 
Edmo, Governor Brad Little and

Ike White at the SNF fuel wet to dry completion 
celebration on March 28, 2023

Last wet to dry transfer on March 16, 2023 
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

High-
Level
Waste

Reprocessing 
of spent 
nuclear fuel

4,400  cubic 
meters

None Disposition 
out of state

Idaho Settlement Agreement, 
Site Treatment Plan

Calcine Solids Storage Facility

Status
• Preparing calcine solids storage facility (CSSF) draft 3116 Basis Document for 

public comment
• Continued erosion testing at the full-scale mockup
• Notified DEQ of STP P-4 milestone, Conduct System Testing missed (03/31/2023)
• Developing calcine strategy document

LiDAR generated 3D map of bin set interior
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

Sodium-
Bearing
waste

De-Con of 
reprocessing 
facilities

900,000 gallons None Disposition 
out of state

Idaho Settlement Agreement, 
Site Treatment Plan, Notice of 
Non-Compliance/Consent 
Order

See separate IWTU update
Integrated Waste Treatment Unit 
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Transuranic
and Mixed
Low-Level 
Waste

Site 
operations, 
Rocky Flats 
Plant, other 
DOE facilities

5,030 (CH-TRU) 

393 (M/LLW)

47,144      
(CH-TRU) 

14,750 
(M/LLW)

WIPP

Licensed off-site  
disposal site

Idaho Settlement 
Agreement, Site 
Treatment Plan

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Destination Applicable
Agreements

FY 2022 Accomplishments
• 126 shipments completed to WIPP
• Completed Sludge Treatment STP milestone
• Met TRU waste certification and shipping 

requirements

Scope for FY 2023
• Complete sludge waste treatment in ARP VII
• Continue certification and shipping

Challenges impacting progress
• Overpacks Shipment to WIPP

WIPP Shipments

Year Completed/Planned
FY 2022 126/257
FY 2023 131/390

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=imgres&cd=&cad=rja&uact=8&ved=0ahUKEwix7r3cr4nNAhWKbj4KHXdTDI4QjRwIBw&url=http://www.wipp.energy.gov/Photo_Gallery.htm&psig=AFQjCNE4kvb0uWaXoQJ8CsToqmYTBcJvFw&ust=1464957935657931
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CERCLA Cleanup Activities

FY 2022 Accomplishments
• ICDF expansion project preparations
• Completed abandonments for 12 SDA wells

Scope for FY 2023
• Complete D&D of ARP IV (completed) and ARP V
• Prepare ARP II and III for D&D
• Complete SDA cap redesign
• Begin ICDF landfill and evaporation ponds 

expansion (separate presentation)
• Shoshone-Bannock Tribal long term stewardship 

program development
• Continue SDA well abandonments (10 wells 

completed)
• Finalize CERCLA remedial action report for buried 

waste exhumation (completed)

Aerial photo of existing ICDF Complex

ARP IV D&D -
before (above) 

and after (right)
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Naval Reactors D&D Progress
FY 2022 Highlights
• Completed Engineering Evaluation and 

Cost Analysis (EE/CA) for S1W & A1W D&D 
• Completed consultation with Shoshone-

Bannock Tribes for EE/CA
• Initiated characterization and D&D prep 

activities for S1W prototype building

Scope for FY 2023
• Finalize end-state decision for S1W 

removal action
• Continue D&D activities for S1W main 

prototype building, working toward 
demolition in FY24

• Begin deactivation of A1W support 
structures

• Initiate evaluation of end-state 
alternatives for S5G
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Completed D&D of NRF-608 and -625 (before and after)

Support area deactivation

S1W = Submarine 1st generation Westinghouse
A1W = Aircraft Carrier 1st generation Westinghouse
S5G = Submarine 5th generation General Electric
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