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IWTU Success, Issues, and Goals

Success and Issues:

* Minor simulant leak observed in DMR Process Cell

v Completed shutdown, investigation, repair, and extent of conditions review
« Completed System Performance Testing Part | (baseline with simulant)
« Completed System Performance Test Part Il (with simulant)

* Initiated sodium-bearing waste processing on April 11, 2023

v Blended waste feed of 90% simulant / 10% sodium bearing waste

Goals for remainder of 2023:

 Transition to 100% waste processing (i.e., not blended with simulant)

Conduct System Performance Test (emissions testing)

Continue processing sodium-bearing waste

Continue planning for next radiological facility outage

Initiate field construction efforts for additional product storage building

Convert on-site nitrogen generation system from diesel to electric compressors
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DMR Process Cell Simulant Leak

Remnants of missing plug below wet decon pump

Plug missing from wet decon pump
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Path to Waste Processing

Completed:
v' Readiness Reviews—uverified readiness for radioactive sodium bearing waste processing
v' Completed facility inspections and preparations for radioactive waste processing
v' Operated facility on simulant and completed baseline emissions sampling
v' Received DOE headquarters authorization to begin radioactive waste processing
v’ Began processing sodium-bearing waste on April 11, 2023
= 90% simulant / 10% waste
Remaining:

0 Continue processing sodium bearing waste
= Ramp up to 100% sodium bearing waste
= Complete permit-required System Performance Test

»= Routine waste treatment operations

Ike White and Connie Flohr sign IWTU’s first
II:M Envirenmental Management canister destined to receive radioactive waste
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Questions?
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