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Accomplishments — Since October CAB

v' Completed demolition of the Accelerated Retrieval Project-
Il retrieval enclosure

v' Concluded Integrated Waste Treatment Unit (IWTU)
maintenance outage and initiated IWTU startup preps

v Received approval of revised site treatment plan milestones
for calcine disposition
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Site Priorities

e Continue sodium bearing waste processing operations

e Complete demolition of remaining ARPs and prepare for cap
construction

 Maintain TRU shipping and continue waste certification
e Continue Naval Reactors demolition efforts at SIW and A1W

e Continue progress for line items projects
— Calcine disposition project (CDP)
— SNF staging facility
— ICDF additional cell and evaporation ponds

e Continue implementation of DOE-STD-5506-2021 for
managing TRU waste
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Manager’s Perspective
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ICP Safety Performance

ICP Injury Rates

October 2023

» 2 First Aid Cases
» 1 Recordable Injury
» No ORPS Reportable Events

November 2023

» 5 First Aid Cases
» No Recordable Injuries
» 1 ORPS Reportable Event

December 2023
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Update to Task Order Sequencing
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Waste Type

Volume
Remaining

Amount
Shipped

Ultimate
Destination

Principal Idaho Waste Streams

Applicable
Agreements

High- Reprocessing 4,400 cubic None Out of State  Idaho Settlement Agreement,
Level of spent meters Site Treatment Plan
Waste nuclear fuel
(Calcine)
Spent Site, research 243.57 Metric 153 TRIGA Out of State  Idaho Settlement Agreement
Nuclear and Tons Heavy elements
Fuel commercial Metal 0.03 MTHM
reactors (EM-only) (for reuse)
Transuranic Rocky Flats 5,035* cubic 47,170 cubic Waste Idaho Settlement Agreement,
and Mixed Plant, other meters meters Isolation Site Treatment Plan
Low-Level DOE facilities, Pilot Plant
Waste INL operations  394* cubic 14,750 cubic
meters meters Licensed
off-site
disposal
facilities
Sodium- Decon. of SNF  ~830,000 gallons None Out of State  Idaho Settlement Agreement,
Bearing reprocessing Site Treatment Plan, Notice of
waste facilities Non-Compliance/Consent *Settlement
Order Agreement
. . . volume; does
Buried Rocky Flats 1,372 cubic 8,777 cubic Waste FFA/CO (CERCLA), Agreement not include
Waste Plant, other meters awaiting  meters Isolation to Implement newly-
DOE facilities,  shipment Pilot Plant generated
INL operations waste
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CERCLA Activities

Accomplishments to date for FY 2024
v’ Completed demolition of ARP I

Scope for FY 2024
e Complete demolition of remaining ARPs

e Continue construction of ICDF additional
cell and evaporation ponds
e Continue SDA well abandonments

Regulatory Milestones
e CERCLA cleanup objectives by 2095

ICDF additional cell and evaporation pond preparation

Challenges/Opportunities
e Treatment of TCE in the TAN
groundwater plume
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RWMC Closure

Accomplishments to date for FY 2024

v/ 120 TRU shipments to WIPP WIPP Shipments

v' Waste stream certifications Year Completed/Planned
FY23
FY24*

SCOpe for FY 2024 *status as of January 21, 2024

e Develop SDA cap construction work plan
 Continue TRU waste certification and

shipping

Regulatory Milestones
e Complete certification by 9/30/2028
e Complete SDA cap by 12/31/2028

Opportunities/Challenges

e Agency approval for overpack bags

e Certification of difficult waste

e Maintaining TRU shipping commodities

e Container integrity Drums awaiting shipment — Type Il storage facility
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Naval Reactors Demolition

Accomplishments to date for FY 2024

v Turnover of A1W on 9/2/2023

v’ Continued demolition at S1W

v’ 332 tons of metals sent for recycle

v’ 3 of 4 A1W ancillary buildings demolished
v Began work in A1W main structure

A1W support building

SCOpe for FY 2024 demolition before
e Fill below-grade areas of SIW prototype (above) and after (right)

e Characterization and asbestos abatement of
A1W main structure

e Complete draft S5G engineering
evaluation/cost analysis

Opportunities/Challenges
* Integrate additional scope requested by NR
 A1W/S5G work will require cleared personnel

S1W hull dismantlement and piping removal
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SNF Transfer & Packaging

Accomplishments to date for FY 2024
v' Completed 3 of 10 scheduled Peach Bottom transfers in
the first quarter.

Scope for FY 2024

e Continue Peach Bottom Transfers

* Progressing towards SNF Staging Facility CD-1

e Advancing CPP-603 Transfer Car insert modifications

Regulatory Milestones
e 12/31/2023: SNF wet to dry storage (COMPLETE)
e 1/1/2035: SNF removed from Idaho

Opportunities/Challenges
* Finalizing Idaho integrated SNF management plan

Peach Bottom transfer
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Calcine Disposition

Accomplishments to date for FY 2024 Regulatory Milestones
v' Initiated technology validation studies e Revised STP milestones
v" Revised Site Treatment Plan milestones - Define project (CD-0): 3Q FY 2025

Identify and develop technology: 2Q FY 2027
- Decision document/ROD amendment: 2Q FY 2028
Schedule for milestones: 1 year after CD-1 approval

e “Road ready” by 12/31/2035

v' Finalized calcine strategy document
v" Transmitted CDP Mission Need Statement

Scope for FY 2024
e Collaborate with NRC on the technical review Opportunities/Challenges
of NDAA Section 3116 Draft Basis Document ¢ Engagement with labs/industry
e QObtain approval for CD-0 revision
e Continue technology validation studies
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Integrated Waste Treatment Unit

Accomplishments to date for FY 2024

v’ Concluded 15t major maintenance outage

v" Upgraded the onsite N, generation system

v’ Completed construction of vault expansion pad

v/ Resumed canister vault construction

v Completed PSB Il concrete footings & stem wall

v’ Completed Hazen run to evaluate DMR
differential temperature excursions & mitigation
strategies

New canister vault construction

Scope for FY 2024

e Resume sodium bearing waste treatment
operations

e Continue construction of new vaults and PSB Il

e Preparations for next facility outage

Product Storage Building Il stem wall construction
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Integrated Waste Treatment Unit

Regulatory Milestones
e Treat 15% of sodium bearing waste
annually (3 year running average)

Opportunities/Challenges

* Implement operational strategies to
counter DMR high differential temperature
and agglomerate formation

* Evaluate Hg removal efficiencies/loading of Reloading GAC vessels
GAC media

Interior of DMR vessel
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Key Upcoming Activities

* Management transition
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