

# **Advanced Manufacturing of High Performance Superconductor Wires for Next Generation Electric Machines**

**DE-EE0007869**

**University of Houston, SuperPower, E2P Solutions, TECO-Westinghouse  
Budget Period 1**

---

Venkat Selvamanickam  
University of Houston

U.S. DOE Advanced Manufacturing Office Program Review Meeting  
Washington, D.C.  
July 17-19, 2018

*This presentation does not contain any proprietary, confidential, or otherwise restricted information.*

# Overview

## Timeline

- Project started May 2017
- Project ends April 2020
- Project 33% complete

## Barrier to be overcome

- High Temperature Superconductor (HTS) wire is manufactured in piece lengths of 100 – 500 m with 400X the current carrying capacity of Cu wire
- But at \$340/kA-m, it is **10X** price of copper wire

| Budget Period | DOE Funding | Cost Share |
|---------------|-------------|------------|
| 1             | \$1,521,011 | \$380,419  |
| 2             | \$1,529,216 | \$387,519  |
| 3             | \$1,449,773 | \$379,609  |

| Team Member           | Project Role                                                                                                                                                                      |
|-----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| University of Houston | <ul style="list-style-type: none"> <li>• Project Lead</li> <li>• Develop Enhanced Superconductor Wire and lower-cost manufacturing</li> <li>• Scale up to 50 m lengths</li> </ul> |
| SuperPower            | <ul style="list-style-type: none"> <li>• Develop and produce improved buffer layer</li> <li>• Transition to commercial wire manufacturing</li> </ul>                              |
| E2P Solutions         | <ul style="list-style-type: none"> <li>• Construct and test coil made with Enhanced Wire</li> </ul>                                                                               |
| TECO-Westinghouse     | <ul style="list-style-type: none"> <li>• Design superconductor motor with Enhanced Wire</li> <li>• OEM to transition superconductor motor technology</li> </ul>                   |






# Project Objective

---



- Project directly supports AMO's Next Generation Electric Machines (NGEM) mission to develop a new generation of energy efficient, high power density, high speed, integrated drive systems for a wide variety of critical energy applications.
- Potential energy savings in using Enhanced Superconductor wire in next-gen industrial motors: > 6250 GWh (0.19% of total US electricity)
- Specific project objectives:
  - Reduce wire price by **10X** to \$33/kA-m based on performance at 65 K, 1.5 T to enable commercial use of superconductors wires in NGEM
    - Improve the critical current ( $I_c$ ) at 65 K, 1.5 T by > **4X** to 1440 A/cm as well as reduce the wire cost by ~50%.
  - Demonstrate advanced manufacturing process for low-cost production of superconductor wires with enhanced performance.
    - Scale up advanced high  $I_c$ , low-cost wire to 50 m lengths.
  - Demonstrate the viability of the enhanced superconductor wire for use in motors operating at 65 K
    - Design, construct and test a rotor coil for a 500 HP motor.

# Technical Innovation: Opportunities and Challenges

- Increase critical current ( $I_c$ ) by increasing film thickness from 1.5  $\mu\text{m}$  to 4  $\mu\text{m}$ .
- Increase  $I_c$  with a higher density of nanoscale defects (e.g.)  $\text{BaZrO}_3$  (BZO)
- Reduce cost by improving precursor-to-film conversion efficiency (precursor is highest cost component and efficiency now is only 15%)




# Challenge: Deficiencies of conventional manufacturing



*Contact heating in conventional Metal Organic Chemical Vapor Deposition (MOCVD)*

- Poor temperature control and precursor flow non uniformity in conventional R<sub>2</sub>R MOCVD wire manufacturing → reduction in  $J_c$  of thick films, inconsistent growth of nanoscale defects and low manufacturing yield of high  $I_c$  wires
- Highly turbulent precursor flow → very inefficient conversion of expensive precursor to film (~ 15%)





*Existing MOCVD reactor design is not suitable for level of process control needed for high and consistent performance and for cost effective material use*





# Technical Approach: Advanced MOCVD

- New reactor to address all deficiencies of current production tools designs
  - Derived from modeling
  - Low volume, laminar flow design for uniform temperature, flow, higher conversion efficiency of precursor to film
  - Direct tape heating, direct tape temperature monitoring
  - Stable precursor delivery system
  - Plasma enhancement for enhanced reaction kinetics



*Several new innovative designs implemented in new MOCVD reactor*


# Technical Approach: Advanced MOCVD





*Modeling of flow dynamics in Advanced MOCVD reactor shows 45% (3X) precursor to film conversion efficiency can be attained*

# Technical Approach: In-line 2D XRD

*Low  $I_c$  wire: Normal BZO nanoscale defects*




*High  $I_c$  wire: Small BZO nanoscale defects*




*In-line 2D X-ray Diffraction system in MOCVD manufacturing tool for real-time verification of nanoscale defect growth in HTS film for high-yield manufacturing of high-performance wires*



# Results and Accomplishments



*4 μm thick films made by  
Advanced MOCVD with less than  
3% a-axis grains*



- *Optimized Zr content in 4 μm films for best performance at 65 K, 1.5 T*
- *Critical current at 65 K, 1.5 T = 1285 A/cm*
  - *exceeds Budget Period 1 Go/No-Go Milestone of 800 A/cm*
  - *4X critical current of Commercial wire*
- *Next milestones: Increase  $I_c$  to 1440 A/cm & scale up to 50 m lengths*




# Results and Accomplishments

*46% (3X) precursor-to-film conversion efficiency achieved through modified Advanced MOCVD reactor design*

*Utilized 2D-XRD for non-destructive prediction of film composition and wire performance*

| Reactor design                                            | HTS Film Thickness ( $\mu\text{m}$ ) | Precursor-to-film conversion efficiency |
|-----------------------------------------------------------|--------------------------------------|-----------------------------------------|
| 1/4" laminar flow channel height, standard precursor flow | 3.8                                  | 17%                                     |
| 1/8" laminar flow channel height, 1/2" precursor flow     | 5.2                                  | 46%                                     |

- 3X increase in precursor use efficiency  $\rightarrow$  5  $\mu\text{m}$  film (with much higher performance) can be made at the same unit cost of today's commercial tape (1.7  $\mu\text{m}$  film)
- Next – Increase efficiency to 5.4X & scale up to 50 m



# Transition and Deployment beyond this Program

---

*Advanced Manufacturing of High Performance Superconductor Wires will enable commercialization of Next Generation Electric Machines through:*

- Lower wire cost → Competitive capital cost → Short term for ROI (**1.5 years compared to 7 years with today's wire**)
- Higher operating temperature (65 K) → Simpler cryogenics → Higher Reliability
- Consistency in performance → Predictability
- Higher throughput → High volume production → Availability

Enhanced, low-cost wire manufacturing technology will be commercialized by our partner, **SuperPower**

Superconducting motors using enhanced, low-cost wire will be commercialized by our OEM partner, **TECO-Westinghouse**

Additional products that will be targeted with other OEMs using the enhanced, low-cost wire: **Airborne generators for electric aircraft, Propulsion motors, Utility generators and Wind generators**

# Questions?

---