

ICP

IDAHO CLEANUP PROJECT

Overview


Tom Dieter

May 2011



SAFELY PLAN • MOTIVATE • DELIVER

CWI Organization




Improve Safety Performance


- ◆ Worker ownership and involvement coupled with management support has created safety excellence at the ICP
- ◆ Since the cleanup project began, ICP workers have reduced recordable injuries by 50 percent
- ◆ In 2011, on track to reduce recordables by another 25 percent from last year
- ◆ Conducted "Safety Standup" in April after uptick in recordable events



Target Scope



Recovery Act Scope



* MFC RH TRU processing delayed due to receipt of unplanned waste forms.


- ◆ Completed 216th and final target remote-handled transuranic shipment to WIPP on March 10, 2011




Performance

Spent Nuclear Fuel

- ◆ Completed transfer of 3,186 units of EM-owned spent nuclear fuel from wet to dry storage in June 2010




Performance Decontamination, Decommissioning, Demolition



Performance Buried Waste



- ◆ CWI workers sort and repackage Pit 9 waste for shipment to WIPP



Sodium-Bearing Waste Treatment Facility





Construction is 95% complete on the facility, which will treat the last liquid waste in the INTEC Tank Farm to meet DOE commitments to the State of Idaho and help protect the Snake River Plain Aquifer



Tools help workers transition to new opportunities

- ◆ ~1,800 workers currently employed by the Idaho Cleanup Project
 - ◆ ~600 workers impacted by workforce restructuring as target and Recovery Act projects are completed
 - ◆ Transition support
 - Transition center
 - Dedicated website
 - Customized workshops
- ...providing support services such as resume development, interview skills training, and job search techniques



-