

# Compare Results

Old File:

**26.01.02 v03.pdf**

**1 page (102 KB)**

1/22/2022 4:51:27 PM

versus

New File:

**F.04.02 - 26.01.02 v04.pdf**

**1 page (127 KB)**

1/23/2022 1:32:06 AM

## Total Changes

20

## Content

- 9 Replacements
- 6 Insertions
- 5 Deletions

## Styling and Annotations

- 0 Styling
- 0 Annotations

[Go to First Change \(page 1\)](#)

# DOE EVMS Metric Specification



| 1. Process Category | 2. Metric ID (new, old)  | 3. Method | 4. Frequency |
|---------------------|--------------------------|-----------|--------------|
| F                   | F.04.02 (26.01.02) (131) | manual    | monthly      |

## 5. Attribute

Management Analysis and Corrective Actions

## 6. Metric Intent

This metric confirms that there is evidence the contractor uses and analyzes EVMS data and information (at least on a monthly basis) as a part of their decision-making. This metric determines whether management actions are resulting from EVMS generated data and information communicated to the DOE customer.

## 7. Metric Short Description

EVMS use unsubstantiated

## 8. Metric

X = The contractor cannot demonstrate management actions are based on EVMS generated data communicated to DOE.

N/A

| 9. Max. Threshold | 10. Max. Tolerance | 11. Weight |
|-------------------|--------------------|------------|
| 0                 |                    | 2.6        |

## 12. Needed Artifacts and Data Elements

X artifact(s)  
 cost tool (source data)  
 IPMR F1, F2, F3, F5  
 monthly performance review  
 data presented by contractor

## 13. Assumptions

## 14. Instructions

Conduct the following manual operation(s).

- The contractor cannot demonstrate management actions are based on EVMS generated data communicated to DOE.

Determine if X or X/Y exceeds the threshold.

## 15. Reference(s)

Page 42, Intent: "Performance measurement data should be utilized by all levels of management to promote effective project execution. Because of this, the data produced by the earned value management system must be available to managers on a timely basis and must be of sufficient quality to ensure that effective integrated program management decisions can be made as a result of its analysis."

## 16. Revision Block

| rev. no. | description of change and sections affected      | date prepared | prepared by | date approved | approved by  |
|----------|--|---------------|-------------|---------------|--------------|
| V04.00   | Updated for release. See track changes.          | 2022-01-21    | PM-30       | 2022-01-21    | Melvin Frank |
| V03.00   | Updated for release. See itemized revision list. | 2020-02-10    | PM-30       | 2020-02-10    | Melvin Frank |
| V02.00   | Updated for release. None.                       | 2019-07-31    | PM-30       | 2019-07-31    | Melvin Frank |
| V01.01   | Updated through 2019-03-13. Minor corrections.   | 2019-03-13    | PM-30       | 2019-03-14    | Melvin Frank |
| V01.00   | Updated for release. All.                        | 2019-01-31    | PM-30       | 2019-01-31    | Melvin Frank |