

# Compare Results

Old File:

**22.02.01 v03.pdf**

**2 pages (104 KB)**

1/22/2022 4:42:05 PM

versus

New File:

**F.01.02 - 22.02.01 v04.pdf**

**1 page (129 KB)**

1/23/2022 1:23:17 AM

## Total Changes

30

## Content

9 Replacements  
10 Insertions  
11 Deletions

## Styling and Annotations

0 Styling  
0 Annotations

[Go to First Change \(page 1\)](#)

# DOE EVMS Metric Specification



1. Process Category	2. Metric ID (new, old)	3. Method	4. Frequency
F	F.01.02 (22.02.01) (123)	automated/manual	monthly

## 5. Attribute

Calculating Variances

## 6. Metric Intent

This metric confirms that BCWP calculated in a manner consistent with the way work is planned. This metric identifies the count of incomplete discrete WPs that have a reported BCWPI that is not consistent with the WP budget value and EVT methodology.

## 7. Metric Short Description

BCWPI not consistent with budget and EVT

## 8. Metric

X = Number of incomplete in-progress discrete WP WBSs in the EVMS cost tool, where current reporting period BCWPI in the EVMS cost tool BCWPI is not consistent with BCWSi and EVT in the EVMS cost tool or is not consistent with the associated WP activity EVTs in the FC IMS.

Y = Number of incomplete in-progress discrete WP WBSs in the EVMS cost tool

9. Max. Threshold	10. Max. Tolerance	11. Weight
0		1.7

## 12. Needed Artifacts and Data Elements

Y artifact(s)

FF03\_{cost}

X artifact(s)

FF03\_{cost}

FF04\_{schedule}

schedule and cost documents

FF data elements

FF03\_{cost}\_{B}\_CPP\_status\_date FF03\_{cost}\_{C}\_period\_date

FF03\_{cost}\_{D}\_WBS

FF03\_{cost}\_{G}\_WBS\_type

FF03\_{cost}\_{J}\_EV\_method

FF03\_{cost}\_{K}\_inc\_BCWS\_dollars

FF03\_{cost}\_{K}\_DB

FF03\_{cost}\_{L}\_BCWPc

FF03\_{cost}\_{L}\_inc\_BCWP\_dollars

FF04\_{schedule}\_{K}\_EV\_method

## 13. Assumptions

## 14. Instructions

Determine Y items based on the following.

Count FF03\_{cost}\_{D}\_WBS items and, if identified, with the following characteristics.

- FF03\_{cost}\_{G}\_WBS\_type = WP
- FF03\_{cost}\_{L}\_BCWPc < FF03\_{cost}\_{K}\_DB
- FF03\_{cost}\_{J}\_EV\_method <> A or J or K or NA
- FF03\_{cost}\_{L}\_BCWPc > 0
- FF03\_{cost}\_{L}\_inc\_BCWP\_dollar <> 0/null
- FF03\_{cost}\_{K}\_inc\_BCWS\_dollars <listing>
- FF03\_{cost}\_{B}\_CPP\_status\_date = FF03\_{cost}\_{C}\_period\_date for incremental operation

Determine X items, a subset of Y, based on the following.

Manually count flagged items based on the following operation(s).

- FF03\_{cost}\_{L}\_inc\_BCWP\_dollars is not consistent with FF03\_{cost}\_{K}\_inc\_BCWS\_dollars and FF03\_{cost}\_{J}\_EV\_method
- OR
- FF03\_{cost}\_{L}\_inc\_BCWP\_dollars is not consistent with FF04\_{schedule}\_{K}\_EV\_method in the FC schedule

Determine if X or X/Y exceeds the threshold.

## 15. Reference(s)

Page 37, Intent: "The intent of this guideline is to recognize that analysis must be accomplished on a regular, periodic basis. It is critical that the calculation of earned value (see guidelines 7 and 10) be based consistently with the manner used to establish the budgets (see guidelines 8, 10, and 12). This ensures a generation of valid variances for analysis purposes."

## 16. Revision Block

rev. no.	description of change and sections affected	date prepared	prepared by	date approved	approved by
V04.00	Updated for release. See track changes.	2022-01-21	PM-30	2022-01-21	Melvin Frank
V03.00	Updated for release. See itemized revision list.	2020-02-10	PM-30	2020-02-10	Melvin Frank
V02.00	Updated for release. None.	2019-07-31	PM-30	2019-07-31	Melvin Frank
V01.01	Updated through 2019-03-13. Minor corrections.	2019-03-13	PM-30	2019-03-14	Melvin Frank
V01.00	Updated for release. All.	2019-01-31	PM-30	2019-01-31	Melvin Frank