

1/23/2022 11:17:02 AM

Compare Results

Old File:

26.01.01 v03.pdf

1 page (102 KB)

1/22/2022 4:51:14 PM

versus

New File:

F.04.01 - 26.01.01 v04.pdf

1 page (128 KB)

1/23/2022 1:30:25 AM

Total Changes

19

Content

- 9 Replacements
- 7 Insertions
- 3 Deletions

Styling and Annotations

- 0 Styling
- 0 Annotations

[Go to First Change \(page 1\)](#)

DOE EVMS Metric Specification



1. Process Category	2. Metric ID (new, old)	3. Method	4. Frequency
F	F.04.01 (26.01.01) (130)	manual	monthly

5. Attribute

Management Analysis and Corrective Actions

6. Metric Intent

This metric confirms that there is evidence the contractor uses and analyzes EVMS data and information (at least on a monthly basis) as a part of their decision-making. This metric determines whether the contractor has established a documented business rhythm that jointly reviews EVMS data and information with CAMs for monthly management decision making using a combination of artifact review and the technical explanations provided by the PM and CAMs.

7. Metric Short Description

monthly EVMS review unsubstantiated

8. Metric

X = The contractor's project manager cannot demonstrate there is an established business rhythm to monthly review EVMS data with CAMs for management decision making.

N/A

9. Max. Threshold	10. Max. Tolerance	11. Weight
0		2.6

12. Needed Artifacts and Data Elements

X artifact(s)
 monthly business rhythm
 calendar
 data presented by contractor

13. Assumptions

14. Instructions

Conduct the following manual operation(s).

- The contractor cannot demonstrate there is an established business rhythm to monthly review EVM information with CAMs for management decision making.

Determine if X or X/Y exceeds the threshold.

15. Reference(s)

Page 42, Intent: "Performance measurement data should be utilized by all levels of management to promote effective project execution. Because of this, the data produced by the earned value management system must be available to managers on a timely basis and must be of sufficient quality to ensure that effective integrated program management decisions can be made as a result of its analysis."

16. Revision Block

rev. no.	description of change and sections affected	date prepared	prepared by	date approved	approved by
V04.00	Updated for release. See track changes.	2022-01-21	PM-30	2022-01-21	Melvin Frank
V03.00	Updated for release. See itemized revision list.	2020-02-10	PM-30	2020-02-10	Melvin Frank
V02.00	Updated for release. None.	2019-07-31	PM-30	2019-07-31	Melvin Frank
V01.01	Updated through 2019-03-13. Minor corrections.	2019-03-13	PM-30	2019-03-14	Melvin Frank
V01.00	Updated for release. All.	2019-01-31	PM-30	2019-01-31	Melvin Frank