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F

Performance Measurement Information

This metric confirms that performance measurement data is summarized through the project organization and WBS to support management 
needs and client reporting requirements. The metric identifies the count of differences between the total dollar values for current and 
cumulative period BCWS, BCWP, ACWP, BAC, or EAC in the cost system and the total dollar values of the current and cumulative period 
BCWS, BCWP, ACWP, BAC, or EAC  in the IPMR F1.

automated quarterly

X = $ total of project in the EVMS cost tool, where EVMS cost tool BCWSi, BCWPi, ACWPi, BCWSc, BCWPc, ACWPc, DB, or EACc <> 
IPMR F1 BCWSi, BCWPi, ACWPi, BCWSc, BCWPc, ACWPc, DB, or EACc.

N/A

 FF03_{cost}
FF08_{IPMR_F1}

 FF03_{cost}_[K]_inc_BCWS_dollars <> FF08_{IPMR_F1}_[D]_inc_BCWS
 OR

 FF03_{cost}_[L]_inc_BCWP_dollars <> FF08_{IPMR_F1}_[E]_inc_BCWP
 OR

 FF03_{cost}_[M]_inc_ACWP_dollars <> FF08_{IPMR_F1}_[F]_inc_ACWP
 OR

 FF03_{cost}_[K]_BCWSc <> FF08_{IPMR_F1}_[G]_cum_BCWS
 OR

 FF03_{cost}_[L]_BCWPc <> FF08_{IPMR_F1}_[H]_cum_BCWP
 OR

 FF03_{cost}_[M]_ACWPc <> FF08_{IPMR_F1}_[I]_cum_ACWP
 OR

 FF03_{cost}_[K]_DB <> FF08_{IPMR_F1}_[J]_BAC
 OR

FF03_{cost}_[M]_ACWPc + FF03_{cost}_[N]_ETCc <> FF08_{IPMR_F1}_[K]_EAC

10000

DOE EVMS Metric Specification

1. Process Category 2. Metric ID (new, old) 3. Method 4. Frequency

F.03.02

5. Attribute

6. Metric Intent

7. Metric Short Description

9. Max. Threshold 10. Max. Tolerance

12. Needed Artifacts and Data Elements

14. Instructions

13. Assumptions

Determine if X or X/Y exceeds the threshold.

 FF03_{cost}_[B]_CPP_status_date
 FF03_{cost}_[C]_period_date

 FF03_{cost}_[K]_inc_BCWS_dollars
 FF03_{cost}_[K]_BCWSc

 FF03_{cost}_[K]_DB
 FF03_{cost}_[L]_inc_BCWP_dollars

 FF03_{cost}_[L]_BCWPc
 FF03_{cost}_[M]_inc_ACWP_dollars

 FF03_{cost}_[M]_ACWPc
 FF03_{cost}_[N]_ETCc

 FF08_{IPMR_F1}_[B]_CPP_status_date
 FF08_{IPMR_F1}_[D]_inc_BCWS
 FF08_{IPMR_F1}_[E]_inc_BCWP
 FF08_{IPMR_F1}_[F]_inc_ACWP

 FF08_{IPMR_F1}_[G]_cum_BCWS
 FF08_{IPMR_F1}_[H]_cum_BCWP

 FF08_{IPMR_F1}_[I]_cum_ACWP
 FF08_{IPMR_F1}_[J]_BAC

FF08_{IPMR_F1}_[K]_EAC

FF data elementsX artifact(s)

•

Determine X items, a subset of Y, based on the following.

 Identify FF03_{cost}_[B]_CPP_status_date,FF08_{IPMR_F1}_[B]_CPP_status_date and, if identified, with the following 
characteristics.

FF03_{cost}_[B]_CPP_status_date = FF03_{cost}_[C]_period_date for incremental operation•

Sum flagged items based on the following operation(s).

EVMS cost tool <> IPMR F1 project BCWSi, BCWPi, ACWPi

operation

other 1

X

qualifier

qualifier

(25.01.02) (128)

8. Metric

2.1

11. Weight

a
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Page 41, Intent: "Since the WBS and the OBS exist as a formal and disciplined framework for project management and also provide a formal 
structure for the comprehensive roll-up of all data elements, they become the ideal framework for summarizing data from the control account 
level to the management reporting level. Summarizing performance information assists senior levels of management to focus on the 

 significant problems that require their intervention."
 

 Page 41, Typical Attribute(s): "Schedule and cost performance reports.
• Schedule variance, cost variance, and variance at completion from control account up through WBS/OBS reporting structure hierarchy to 

 total program level.
• Management action plans. Corrective action plan/mitigation plan, task, milestones, exit criteria, and schedules."

15. Reference(s)

16. Revision Block
rev. no. description of change and sections affected date prepared prepared by date approved approved by

V04.00  Updated for release.  See track changes. 2022-01-21 PM-30 2022-01-21 Melvin Frank

V03.00  Updated for release.  See itemized revision list. Re-
ID'ed from 25.01.03 to 25.01.02.

2020-02-10 PM-30 2020-02-10 Melvin Frank

V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank

V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank

V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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1. Is performance measurement information summarized from the CA to the project level through the WBS and OBS for project management 
analysis purposes and customer reporting?


This test confirms that performance measurement data is summarized through the project organization and WBS to support management 
needs and client reporting requirements. All the data elements (BCWS, BCWP, ACWP, BAC, and EAC) are calculated at the CA level and 
must summarize from the CA level up through the through the WBS and across the OBS to the total project/contract level. The success of the 
summarization process promotes accurate management insight as well as budget integrity and reconciliation. The testing identifies the count 
of differences between the total dollar values for current and cumulative period BCWS, BCWP, ACWP, BAC, or EAC in the cost system and 
the total dollar values of the current and cumulative period BCWS, BCWP, ACWP, BAC, or EAC  in the IPMR F1.


automated quarterly


X = $ total of project in the EVMS cost tool, where EVMS cost tool BCWSi, BCWPi, ACWPi, BCWSc, BCWPc, ACWPc, DB, or EACc 
<> IPMR F1 BCWSi, BCWPi, ACWPi, BCWSc, BCWPc, ACWPc, DB, or EACc.


N/A


 FF03_{cost}
FF08_{IPMR_F1}


 FF03_{cost}_[K]_inc_BCWS_dollars <> FF08_{IPMR_F1}_[D]_inc_BCWS
 OR


 FF03_{cost}_[L]_inc_BCWP_dollars <> FF08_{IPMR_F1}_[E]_inc_BCWP
 OR


 FF03_{cost}_[M]_inc_ACWP_dollars <> FF08_{IPMR_F1}_[F]_inc_ACWP
 OR


 FF03_{cost}_[K]_BCWSc <> FF08_{IPMR_F1}_[G]_cum_BCWS
 OR


 FF03_{cost}_[L]_BCWPc <> FF08_{IPMR_F1}_[H]_cum_BCWP
 OR


 FF03_{cost}_[M]_ACWPc <> FF08_{IPMR_F1}_[I]_cum_ACWP
 OR


 FF03_{cost}_[K]_DB <> FF08_{IPMR_F1}_[J]_BAC
 OR


FF03_{cost}_[M]_ACWPc + FF03_{cost}_[N]_ETCc <> FF08_{IPMR_F1}_[K]_EAC


10000


DOE EVMS Metric Specification


1. EIA-748 Guideline 2. Metric ID 3. Method 4. Frequency


25.01.02


5. Attribute


6. Metric Intent


7. Metric Short Description


9. Max. Threshold 10. Max. Tolerance


12. Needed Artifacts and Data Elements


14. Instructions


13. Assumptions


Determine if X or X/Y exceeds the threshold.


 FF03_{cost}_[B]_CPP_status_date
 FF03_{cost}_[K]_inc_BCWS_dollars


 FF03_{cost}_[K]_BCWSc
 FF03_{cost}_[K]_DB


 FF03_{cost}_[L]_inc_BCWP_dollars
 FF03_{cost}_[L]_BCWPc


 FF03_{cost}_[M]_inc_ACWP_dollars
 FF03_{cost}_[M]_ACWPc


 FF03_{cost}_[N]_ETCc
 FF08_{IPMR_F1}_[B]_CPP_status_date


 FF08_{IPMR_F1}_[D]_inc_BCWS
 FF08_{IPMR_F1}_[E]_inc_BCWP
 FF08_{IPMR_F1}_[F]_inc_ACWP


 FF08_{IPMR_F1}_[G]_cum_BCWS
 FF08_{IPMR_F1}_[H]_cum_BCWP


 FF08_{IPMR_F1}_[I]_cum_ACWP
 FF08_{IPMR_F1}_[J]_BAC


FF08_{IPMR_F1}_[K]_EAC


FF data elementsX artifact(s)


•


Determine X items, a subset of Y, based on the following.


 Identify FF03_{cost}_[B]_CPP_status_date,FF08_{IPMR_F1}_[B]_CPP_status_date and, if identified, with the following 
characteristics.


Sum flagged items based on the following operation(s).


EVMS cost tool <> IPMR F1 project BCWSi, BCWPi, ACWPi


operation


X


qualifier


qualifier


(158)


8. Metric


11. Weight


a
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Page 40, Intent: "Since the WBS and the OBS exist as a formal and disciplined framework for project management and also provide a formal 
structure for the comprehensive roll-up of all data elements, they become the ideal framework for summarizing data from the control account 
level to the management reporting level. Summarizing performance information assists senior levels of management to focus on the 


 significant problems that require their intervention."
 


 Page 40, Typical Attributes: "Schedule and cost performance reports.
• Schedule variance, cost variance, and variance at completion from control account up through WBS/OBS reporting structure hierarchy to 


 total program level.
• Management action plans. Corrective action plan/mitigation plan, task, milestones, exit criteria, and schedules."


15. NDIA Reference(s)


16. Revision Block
rev. no. description of change and sections affected date prepared prepared by date approved approved by


V03.00  Updated for release.  See itemized revision list. Re-
ID'ed from 25.01.03 to 25.01.02.


2020-02-10 PM-30 2020-02-10 Melvin Frank


V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank


V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank


V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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