Remote Handled Transuranic Waste (RH-TRU)
Sodium Distillation System Update

Doug Pruitt, RH-TRU Waste Manager April 9, 2014
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Sodium Distillation System Update

Sodium Distillation System (SDS)
«Completed installation of
components in building CPP-666
eCommenced testing of the system
components
«System Operability Tests
Management Self Assessment
sContractor Readiness
Assessment
Start operations in June 2014
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Sodium Distillation System as installed
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Sodium Distillation Process
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Sodium Distillation Test Fixture and Test Bucket
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Sodium Distillation Test Fixture
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SDS Surrogate Waste Test
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SDS Surrogate Waste Loaded into the Vessel




SDS Post Distillation Test Examination

The surrogate waste was
removed from the distillation
vessel and visually inspected
for Sodium. No residual
Sodium was identified.
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Dashboard Summary for ICP RH-TRU Program

Budget Concerns and Issues

Employment/Economic Conditions

Affect on Agreements

Safety and Environment

Impact on clean-up DOE wide
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The project initially cost more to start than planned, but
operational efficiencies continue to be realized reducing
the costs of the overall project.

The RH-TRU program will operate through FY 2016
uninterrupted.

The project is on schedule to meet the agreements and
milestones.

Final disposition of RH-TRU waste is being accomplished
safely.

RH-TRU capabilities can be used by other sites.
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