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FY2014 / FY2015 Mission Vision
Fiscal Year 2014 & 2015 Mission Vision Assumptions:

— Safety will be a primary emphasis in planning work

— Workers will complete their tasks safely
— Work end points will be clearly defined to support new contracts
— Funding will remain positive for EM-Idaho

— Future EM work execution will support ongoing and new Idaho missions

— All three Idaho contractors and DOE will work together to successfully
accomplish mission work
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Fiscal Year 2014 Mission Vision

o Sodium Bearing Waste (SBW) Project
— Schedule slip of over two years

— Over $88M in additional costs, post CD-4

— First of a kind plant

— Significant challenge in taking
prudent steps to resolve problems

— Contractor and DOE-ID continue to
work together for plant start up

— Still focused on completing SBW
processing by 12/30/2014

— Initiate tank cleaning, RCRA closure
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Fiscal Year 2014 Mission Vision

« Exhumations at the Subsurface Disposal Area

— 2013 commitment to the Idaho Governor to resume exhumation work
— Initiated exhumation work 6 months earlier that planned
— Completed ARP-I1/111 exhumations 12/12/2013

— Completed exhumations in the first six ARP
facilities

— Continue exhumation work in ARP-VII/V11I

— Funding provided to cover last 6 months of FY14

— Plan is to continue exhumations until all |
exhumations work is completed per Settlement Agreement ARP-VII Operations
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Fiscal Year 2014 Mission Vision
« Advanced Mixed Waste Treatment Project  AMWTP)

— Increase production to achieve contract deliverables

— Ensure completion of the Settlement Agreement

milestone to have all ISA transuranic waste out
of Idaho by the end of 2018

— Waste continues to be more difficult to manage

— Increased funding for additional drum certifications, more Ten Drum Over
Packs, and additional disposal costs

— Continue to promote AMWTP as a DOE asset, market capabilities for new
customers

— Anticipate WIPP to provide additional shipments for Idaho (12 per week)
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Fiscal Year 2014 Mission Vision
e Sludge Drum Processing in ARP-V

— Extremely efficient process

— Complete initial 6,000 drum processing,
anticipate May/June time frame

— Continue to process an additional sludge drums
— Provided additional funding to start processing
additional drums through all of FY14

— Supports completion of Idaho Settlement
Agreement milestone for transuranic waste

; ARP-V Sludge Drum Processing
M Environmental Management
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Fiscal Year 2014 Mission Vision

 EBR-II Sodium Piping Removal

Part of the EBR-II Deactivation and Dismantlement (D&D) project
CWI designed and patented the Sodium treatment system
Continue to remove sodium from EBR-11 piping safely

Can be completed by the end of FY2015

Provided funding to continue sodium

removal and to start engineering design
to accelerate future work

Diagram of the EBR-Il Primary Sodium System
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Fiscal Year 2015 Mission Vision

o Sodium Bearing Waste (SBW) Project
— Complete SBW processing by 12/30/2014, pending plant through put

— Continue RCRA closure of the tanks

— Initiate tank grouting

— Working with CWI to determine how much
work can be accomplished by the end of
FY2015 :

SBW Underground Tank Grouting
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Fiscal Year 2015 Mission Vision

« Exhumations at the Subsurface Disposal Area

— Complete ARP-VII exhumations by 12/30/2014 !

— Continue ARP-VIII exhumations

— Determine how much of ARP-VIII can be
completed by the end of FY2015

— Continue to fund one exhumation crew
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ARP-VIII Exhumation Operations
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Fiscal Year 2015 Mission Vision

o Advanced Mixed Waste Treatment Project  AMWTP)

— ITG needs to increase performance to achieve contract deliverables

— Ensures Settlement Agreement milestone can be achieved by the end of 2018
— Will be facing the most difficult waste for retrieval and processing

— Anticipate additional funding necessary to support expected performance

— Most determine how much transuranic waste will remain after FY2015

— Continue to promote AMWTP as a DOE asset, market capabilities for new
customers

— Anticipate WIPP to provide additional shipments for Idaho (12 per week)
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Fiscal Year 2015 Mission Vision

e Sludge Drum Processing in ARP-V

— Complete processing remaining sludge drums in 3 quarter of FY2015

— Complete RCRA closure of ARP-V by the end of FY2015

— Maintain funding for ARP-V project

Emptied Sludge Drums
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Fiscal Year 2015 Mission Vision

 EBR-II Sodium Piping Removal
— Complete removal of Sodium from EBR-II piping & equipment Systems
— Grout EBR-11 reactor core
— Establish work scope to be accomplished by the end of FY2015

E :
e M Environmental Management EBR-Il Secondary Sodium System Diagram
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Dashboard Summary for FY14/FY15 Mission Vision

Key Questions Dashboard Comments
Indicator
Impact on budget for IWTU costs have increased, however other
activity or cleanup areas have cost savings. The additional

IWTU costs prevents other remediation
work to be executed

Impact on employment or o No negative affect in this area. Additional
economic development funding will allow for employment growth

Affect on agreements Settlement Agreement milestone for SBW
missed.

Impact on safety and Level or increased funding supports safe

environment execution of the work and reduces

The increased funding will allow for more
WIPP shipments and support for CBFO.

Impact on cleanup DOE-
wide

a environment risks.
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