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Safety Performance

+ First Aid/Recordable Summary through March 2011

* Last recordable was September 12, 2010 — Employee felt pain and discomfort in knee.
(revised from first aid to a recordable accident in December 2011)

* Last first aid was November 3, 2010 — Employee received minor abrasion on right cheek and
was treated and released

‘ First Aid Cases ‘ Recordable Cases Lost Time Accidents

Current 0 0
Past 12 Months 9 1 1

Days Since Last - 190 190




Accomplishments

+ Demolished 203 of 220 facilities and
structures (~1.8 million square feet)

* 164 (of 171) target baseline structures

* 39 (of 49) Recovery Act structures




Current Projects

CPP-601




Current Projects -- INTEC

CPP-602




Current Projects -- INTEC

CPP-1653
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Current Projects — Materials and Fuels

Complex

Experimental Breeder
Reactor-Il




EBR-II Display




Challenges/Issues

+ TRA-632 Hot Cell removals

* After partially grouting Hot Cell 1 (HC1), dose and contamination levels are still very
high. Evaluating options to pick and transport TRA-632 HC1 to Idaho CERCLA
Disposal Facility as a single mass.

+ Experimental Breeder Reactor ||
* Safely completing passivated sodium treatment
* Recovery from EBR-II sodium treatment induction heater fire



Look Ahead

*

Materials and Fuels Complex sodium processing
* Complete installation of MFC-767 primary processing systems (May 2011)
* Begin MFC-767 sodium treatment (May 2011)
INTEC
* Begin demolition of CPP-602 Main Structure (May 2011)
* Complete CPP-601 demolition activities (July 2011)
RWMC
* Complete area demolition activities (May 2011)

*

*

*

Reactor Technology Complex
* Complete TRA-603 (MTR building) roof explosives demolition (May 2011)
* Complete TRA-632 above-grade exterior demolition (June 2011)
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