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Idaho Cleanup Project Scope — ARRA Work Included

Transuranic Waste Disposition
Advanced Mixed Waste Treatment Project

Waste Area Group 7 (Radioactive Waste Management Complex)
— Subsurface Disposal Area Record of Decision
— Accelerated Retrieval Project Interim Actions

Idaho CERCLA Disposal Facility

CERCLA Remediation
— Waste Area Group 1 — Test Area North
— Waste Area Group 3 — Idaho Nuclear Technology and Engineering Center

— Waste Area Group 10 — Site-wide Miscellaneous Sites/Snake River Plain
Aquifer
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Idaho Cleanup Project Scope ARRA Work Included (con’t)

* Decontamination and Decommissioning
— Test Area North (Completed)
— Reactor Test Complex (RTC)
— ldaho Nuclear Technology and Engineering Center (INTEC)
— Radioactive Waste Management Complex (RWMC)
— Power Burst Facility (ARRA) (Completed)
— Materials and Fuels Complex (ARRA)

e Nuclear Materials Completion (Completed)

* Integrated Waste Treatment Unit (Sodium-Bearing Waste)

e [INTEC Liquid Waste Treatment Facility (Tank Farm Closure)
o Spent Nuclear Fuel Disposition

« (Calcine Disposition
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CWI Safety Performance — March

February 2011
Cwi Safety Eight First Aid Cases and No
2.0 Recordable Injuries
1 | T TRCRFY-11Goal TRCR 12-Mo. Avg. « TRCR is trending within desired
PART12Mo Avg. _—— —DARTFY-L1 Goa range and DART is just outside the
] desired range
1.5+%

No ORPS Reportable Occurrences

] TRCR FY-11 Goal <1.20
g \ ettt March 2011
1.0 Eight First Aid Cases and No
— \/\/\0-77 Recordable Injuries
 TRCR and DART are within desired
range.

0.5 - DART FY-11 Goal <£0.35 030 .

I~ - e ] One ORPS Reportable Occurrence

| \/‘_m e EM-ID--CWI-IWTU-2011-0001,
Inadvertent Contact Between

Maintenance Crane Block and

0.0 Handrail. 10(2) SC4 IWTU




BBWI Safety Performance - March

February 2011

BBWI Safety Thrl%ej lIJ:rllresSt Aid Cases and No Recordable

2.0 » No Recordable injuries for the 5" consecutive

month!
e Cumulative TRCR and DART metrics now
TRCRFY-11 Goal < 120 within desired range!

. 4 L~ Two ORPS Reportable Occurrences

]  EM-ID--BBWI-AMWTF-2011-0001,
| I . S — & Mishandled Waste Box at Facility Box
Import. 10(2) SC4 PBS-13

o] 075/ * EM-ID--BBWI-AMWTF-2011-0002,
] DART FY-11 Goal < 0_45\/ Discovery of Sandia Box with Expanded

Ratg

Sidewalls and Top in WMF 634. 3B(2) SC3
PBS-13

0.5 = = TRCR FY-11 Goal TRCR 12 Mo Avg. 0.38
1 DART FY-11 Goal DART 12 Mo. Avg. |

March 2011

Five First Aid Cases and No Recordable
Injuries

0.0 Two ORPS Reportable Occurrences

S D QDD NS ® DN N EM-ID--BBWI-AMWTF-2011-0003,

% ¢ Lol 4 X’ S & R do¥ X Individual With Lapsed Qualification

» ﬁ\‘ﬁ N R = N R R e LR performs Authorized Em%loyee Function on
Lock/Tag Out. 10(2) and 2C(2) SC3 PBS-13

 EM-ID--BBWI-AMWTF-2011-0004, Notice
of Violation for Supercompaction of
Pressurized Container. 9(1) SC3 PBS-13
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Remote Handled Transuranic (RH-TRU) Waste Disposition

Key Activities/Actions:

 Final shipment of EM
RWMC RH-TRU Waste
to WIPP made March 10,
2011

Upcoming Activities:

« Continue repackaging MFC
RH-TRU in CPP-666

e Resume RH-TRU
shipments to WIPP May 24

Planned Actual
Metric (Oct-April) (Oct-Apr) FY11 Goal
Ship Remote-Handled
TRU Waste to WIPP 14 m3 6 m3 27 m3
Remaining Milestone(s) Completed Target Date
Complete Disposition of EM \/

3/31/2011
June 2012

RWMC RH-TRU
Complete ARRA RH-TRU Repackaging

« Complete conceptual design B e
- = ge. e o —

of Sodium Treatment
System July 2011

RH-72B Cask Departing Idaho to WIPP

EI\/I Environmental Management
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Contact Handled Transuranic (CH-TRU) Waste Disposition

Key Activities/Actions:

- Constructing new AMWTP Vetric EviD) cum
Retrieval Contamination Enclosure Sh0 Comtact Hardied TRU
- ip Contact Handle
Eg{rféngll ;]F')(e)rgfrocggt Of WaSte R/Vaste Out of Idaho 2,184 m3 47,371 m3
Iev |
« Bechtel BWXT lIdaho contract
extended from Apr|| 1 — June 30, Remaining Milestone(s) Completed Target Date
Complete Disposition of Legacy CH-TRU Waste 9/30/2015
2011

» Accelerated shipment of ARP waste
to reduce backlog

» Currently 815 m3 behind schedule
for shipping TRU waste offsite.

Upcoming Activities:
» Anticipated awarding of AMWTP

contract scheduled for late May -
early June 2011

» EXxpect to increase shipping rate to
WIPP in June (19-23 shipments per
week)

Containment Enclosure construction

M Environmental Management




Waste Area Group (WAG) 7 Project Objectives

Complete remediation work in accordance with the
Record of Decision (ROD) for OU 7-13/14

Conduct Targeted Waste Retrieval at the Accelerated
Retrieval Projects (ARP) I, 11, 11l and IV and disposition
waste

Complete in situ grouting of 21 locations (completed)
Continue subsurface solvent vapor extraction (OCVZ)

Continue environmental monitoring and institutional
controls
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WAG 7 Project

Key Activities/Actions:

 DOE small business
contract to construct ARP
V11 is progressing well and
IS 80% complete

e Began ARP VI
exhumations

 Started ARP VIII design
and geophysical surveys Upcoming Activities:
o Start ARP IV demolition
o Complete ARP VII construction
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WAG 7 Project (cont’d)

e EM Environmental Management i




D&D Objectives : ARRA & Base Project Objectives

e EM  Environmental Management .




ARRA D&D — RTC/PBF/RWMC Project

Upcoming Activities:
 Demolition of TRA-603, MTR reactor

building
» Demolition of TRA-632, TRA Hot Cell
building
o ' Demo MTR main structure (started) 11/2011
Key Activities/Actions: Complete D&D of 27 RTCIPBF excess facilities
and 4 high-risk facilities (Started) 8/2011

 MTR reactor successfully

removed and disposed at the  [iieirie ¥ Bianneal(E 1) VActaai (670! 1 Gaal
ICDF (the last of the three

reactors to be D&D by e Z 36 42
CW1)

E :
M Environmental Management  EA Milestone*
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D&D - INTEC Project

Key Activities/Actions: CemaningMiesione)  Completed  Tagetate

Complete 601/640 Demolition (640 - Completed) 9/2011
* Began exterior demolition  %eresteceshuldns Guaro —
Of CPP—602 ontract aemaolituon complete
e O nwaem) con
Facilities D&D 106 117 123
Upcoming Activities:
| o Complete demolition of the
R Fuel Reprocessing Building
===+ W g (CPP-601)
7 Ll » ¢ Complete CPP-1638
demolition

o Complete CPP-602 D&D

EM Environmental Management
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ARRA D&D - Materials and Fuels Complex (MFC)
Project

Key Activities/Actions:

» Passivated sodium successfully
treated in 1t run using a citric acid
solution developed by the D&D

project
Upcoming Activties: gy compand g
* Contm.ue Melt and Drain Demo 5 Facilities (Started) 9/2011
operations S
 solidified sodium in piping
components, heated to 400-500
deg., to liquefy, drain and treat MFC-S11 Reactor Floor

' i t 4 - N
o i :._"' o -
S - ke
. !
oy

Facilities D&D 5 4 9

Complete MFC 767* (Started) 4/2012

M Environmental Management
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Integrated Waste Treatment Unit (Sodium-Bearing
Waste) Project Objectives

o Design, construct, test and operate the Sodium Bearing Waste
Treatment Facility

* Process all sodium-bearing waste material no later than
December 31, 2012

M Environmental Management
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Integrated Waste Treatment Unit (Sodium-Bearing Waste)
Project

Key Activities/Actions:
, Remainin Milestone(s

» Construction 96% complete COmpletef, K Target Date
* SyStemS turned over to teSting Construction Turnover Complete (Started) 12/01/2011

program Commence Operations of treatment facility 12/01/2011
U pcoming Activities: Complete SBW Treatment 10/31/2012
o Complete remaining construction

Items

IWTU Project
Completion

Physical Completion = Project Completion
96%

2:92%
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Spent Nuclear Fuel Disposition Project Objectives

 Transfer legacy, EM-owned spent nuclear fuel (SNF) from wet
storage to appropriate dry storage (completed)

* Receive and store SNF from the Advanced Test Reactor
* Receive Domestic and Foreign Research Reactor SNF for storage

* Prepare the SNM facilities for transition to another government
entity by installing a segregation fence (completed)

* Provide safe, regulatory-compliant, routine operations for INTEC
SNF handling and storage facilities

M Environmental Management
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Spent Nuclear Fuel Disposition Project

Key Activities/Actions:

e One remaining planned
Domestic Reactor |
Metric Planned (FYTD) Actual (FYTD) Goal

Receipt (DRR) expected FRRIDRR : ) ,
for FY11 B

Remaining Milestone(s) Completed Target Date

Complete receipt of ATR fuel to CPP-666 (9/30/12)

Upcoming Activities:

 Inspection of DRR Facility
Mexico City

e Preparatory work for EBR-
[ fuel moves

M Environmental Management FAAST Basin
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ARRA Status Metrics Through: April 2011

PBS/Project Name Completion Date Highlight Concern

ID-0013.R1
TRU Waste Sep-11 Completed
ID-0013.NEW.R1
TRU Waste Sep-11 CTD Ahead of Schedule
1D-0030B.R1.1 On Schedule
Buried Waste Sep-11 (No Performance Metrics in IPABS)
ID-0030B.R1.2
In-situ Grouting 11-Feb Completed
ID-0030B.R1.3
Soil and Ground Water Operations Sep-11 CTD Ahead of Schedule
ID-0040B.R1.1
D&D (NTB) Sep-11 CTD Ahead of Schedule
1D-0040B.R1.2
D&D (OPER)

Sep-11 CTD Ahead of Schedule

ID-0040B.NEW.R1.3

D&D NE Facilities (NEW)
CTD Ahead of Schedule

Sep-12 (EBR-1I D&D extended to 2012)
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|daho Project Milestones

Idaho Cleanup Project Major Milestones

Indicates completed

milestone
at
INTEC tank farm - Tempora
interim cap complete Md Tan kaarg
PBF cover
. demglition installed
s coivplete (east side)
-l 855%%' LCPTank oll 7-13/14
—— - - arm targeted waste
IWTU operational SBW disposition Closure refrievals complete
treatment begins (12/2011) | | | complete Complete| ~disposition SDA cap installed
| Fm | Friz | P3| Fya| Fvis| Fvte| Fva7| Fvis| Fvis| Fyao| Fya1| Fyzz| Fvas| Fyae| Fas| Fyas| Fvar
ARRA All excess M’V Calcine
Milestone facilities tanks closed gomplg—:_te RH-TRU construgtion
2011 demolished 100% SBW HROSION complete
TAN geady for treatment UXO remediation
legacy mgmt. complete
EBR-I > Ao
D&D
Complete

Gi11-2430-08

M Environmental Management
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Items of Potential Interest

 Human Capital Reports
e Projected Budget

M Environmental Management
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