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Successes and Issues:

• Successfully integrated gaseous nitrogen plant into facility operations

• Confirmatory Run successfully completed

• Outage L confirmed Process Gas Filter issues fully resolved

• Erosion discovered under Product Receiver Cooler 0

✓ Completed repair; extent of condition review completed

• Confirmatory Run identified that an additional product storage is needed

✓ Conduct planning and design efforts for additional product storage

Goals for remainder of 2023:

• Startup facility and conduct baseline emissions testing using simulant

• Processing sodium-bearing waste

• Begin planning for next facility outage

• Continue planning efforts for additional product storage building
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Product Receiver Cooler 0 Valve Erosion
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Eroded hole below PRC-0

Weld repair

Weld repair
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Preparations for Waste Processing
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PGF tubesheet and filter inspection 
following confirmatory run

Product Storage Building after 
removal of temporary simulant tanks



Idaho Cleanup Project

Path to Waste Processing
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Completed:

✓ Readiness Reviews—verified readiness for radioactive sodium-bearing waste 
processing

✓ Completed facility inspections and preparations for radioactive waste processing

Remaining:

❑ Startup and operate facility on simulant (2-4 weeks)

▪ Conduct baseline emissions sampling

❑ Receive DOE headquarters authorization to begin radioactive waste processing

❑ Begin processing sodium-bearing waste

▪ Blended tank waste with simulant during initial operations

▪ Complete permit required System Performance Test

▪ Routine waste treatment operations
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Questions?
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